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Capitol working on Watermain tie in.
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FOR THE WEEK 12/5/08-12/11/08
Rehabilitation of H Street from 3" Street to 14" Street, Ward 6 — Washington, D.C.
Solicitation No: DCKA-2007-B-0095

EXECUTIVE SUMMARY

PROJECT DESIGN

Work under this contract consists of the Rehabilitation of H Street, N.E., from 3" Street to
14" Street, Ward 6, Washington, District of Columbia. The Contractor shall perform the
following categories of work strictly in accordance with the Contract Plans, including, but
not limited to:

» Implementation and monitoring of pedestrian and vehicular traffic and its
maintenance.

» Mobilization and demobilization, provision and maintenance of work and storage
areas, Engineer’s Field Facilities and performance of Employee Training.

» Implementation and maintenance of sediment and erosion control measures
including tree preservation and protection.

» Removal and disposal of existing roadway up to the limits as shown on the contract
plans, including but not limited to median, sidewalks, roadway pavement and base,
driveways, curbs, gutters, copings, steps, and any hard surface not in repair areas.

» Removal and disposal of selected trees and stumps.

» Removal and proper disposal of traffic signal and street lighting poles, equipment,
luminaries and controller cabinets and poles concrete foundation.

» Utilities trenching and installation of water mains, valves, fire hydrants and service
lines; installation of new catch basins, manholes, sewer and under-drain electrical
conduits and manholes for street light and traffic signals; trench backfill and
surface restoration.

» Adjusting or resetting sewer-water-utilities manhole frames to new road/sidewalk
grade elevation. Replace sewer water-manhole frame and covers with custom
covers.

» Rebuilding existing Verizon manholes.
» Setting and resetting granite curb installation of under-drains, construction of brick

gutters, wheelchair ramps, driveway entrances, and power sidewalks on granular
and/or concrete base and exposed aggregate sidewalk on aggregate base.
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» Reconstruction of the travel lanes and parking areas with composite pavements
along H Street between the limits shown in the contract drawings. Milling and
resurfacing of portion of H Street and side streets.

» Construction of reinforced concrete track slabs and installation of street car rails
furnished by the District. Construction of streetcar platforms and bus stop pads.

» Installation of street light poles including concrete foundations with arm and
luminaries; installation of traffic signal piles with arm and signal heads, controller
cabinets and foundations.

» Tree planting; installation of street furniture, litter baskets, bike racks, and
installation of multi space meters including foundations.

The total value of the contract at award to Capitol Paving of DC., Inc. is $30,328,964.50.

The notice to proceed (NTP) date was September 22, 2008 with a project duration of 1020
days with a project completion day is July 10, 2011.

Progress

25.00%

20.00%

15.00% -

@ % Complete this Week
| % Complete to Date

10.00%

5.00% -+

0.00% -

Percent complete for Alternate Streetcar Work, Participating Roadway, and WASA work
are shown in the graph below. Participating Roadway is further broken down in the
following key activities: Common Excavation, Under Drain, Asphalt Placement, 25 mm
Free Drain Placement, Bus Stop Pads, Exposed Aggregate Sidewalk, and Granite curb and
Gutter.

NOTE: H Street Reconstruction Project started 22" of September, therefore there are no significant numbers to report.
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WORK PERFORMED

For the week ending December 11, 2008, the following specific construction progress
has been made in the areas listed:

Thursday 12/4/08 through Friday 12/5/08:

» Daily quantities reconciliation with Capitol.
» Capitol Paving work performed:
o Between 3" and 4" Street on H Street:
= Contractor tied in DIP to existing water main. This was performed
at night, and throughout the early A.M.
= Connection of 6” DIP water main to existing DIP water main @
North and South direction @ 3™ Street. Station numbers 9+00 &
10+50 +/- 2.
= Connection of DIP was made @ North alley Station 12+10 to
existing 4” water main.
= Contractor backfilled and placed temporary asphalt over 8” DIP
lateral @ 3" and H Street, Northbound and Southbound. Backfill
@ 6” DIP (lateral), H Street to alley.
= Excavation of water main trench. Depth approximately 5 %2’ and
width = 3.17".
= WASA and MACTEC Representatives on site for verification of
quantities. Contractor supplying MACTEC with as-built drawings
for verification of quantities as the water main works progress.
= MACTEC and WASA Representatives verified that the material
used was suitable for backfill, and per design specifications.
= MACTEC Representative verified that the compaction of soil and
placement of temporary asphalt (4” depth) was in compliance and
per specifications.
» PEPCO work performed:

o All-Star excavating for conduit trench between 13" and 14™ Street.
Contractor (All Star) excavated trench line for 455’ 8 way electrical
conduit from Stations 52+00 to 53+00.

o Flippo excavating and working on manholes between 10" and 11" Street.
Contractor excavating trench line for 8 way electrical conduit from Station
number 35+00 to 36+00.

=  Temporary steel plates were removed and larger plates installed at
the intersection of 10" Street.

o0 Contractor performed work between the hours of 0930 to 1530 under
temporary MOT. Steel plates were placed over excavations w/o backfill
and temporary asphalt.




- -
JMACTEC

BN AR OHTHTLIN P O D RTOaTO= H Street Office

616 11th Street, NE

Washington, DC 20008

Office: 202-544-7603

Mobile 1: 202-386-5330

Mobile 2: 703-595-9631

www.mactec.com

CONSTRUCTION MANAGER’S WEEKLY STATUS REPORT

o Joy is enlarging man-hole P-7 @ 3™ Street intersection. Manhole to be
6x12.
» Washington Gas work performed:
0 Between 8" to 9" Street on H Street
= DA Foster excavated trench line for installation of gas pipe.
= DA Foster completing laterals.
= Temporary steel plates were placed over trench line.
= Contractor (DA Foster) performed work between the hours of 0930
to 1530 under temporary MOT. Steel plates were placed over
excavations w/o backfill and temporary asphalt.
Saturday 12/6/08:
» Capitol placed 22 feet (+/-) of 12” DIP Water line with VValve and casing.
» Capitol completed four (4) house services. House services completed were as
follows: 303, 309, 331, 333.
» Contractor backfilled and placed temporary asphalt over 12” DIP.
» Excavation of water main trench. Depth approximately 5* and width = 3.17".
» WASA and MACTEC Representatives on site for verification of quantities.
Contractor supplying MACTEC with as-built drawings for verification of
quantities as the water main works progress.
» MACTEC and WASA Representatives verified that the material used was suitable
for backfill, and per design specifications.
» MACTEC Representative verified that the compaction of soil and placement of
temporary asphalt (4” depth) was in compliance and per specifications.

Sunday 12/7/08:

> No Work Performed

Monday 12/8/08:

» Daily quantities reconciliation with Capitol.
» Capitol Paving work performed (See Figurel):
o Between 6™ and 7" Street on H Street:

e Saw cut roadway and excavation for 21” DIP water main.
Installation of 12 water main from Stations 20+50 to 21+10 (+/-
2).

e Excavation of water main trench. Excavation depth approximately
5’ depth by 3.17° wide. Contractor shoring trench with hydraulic
shoring device.

e DC WASA and MACTEC Representatives on site for verification
of quantities. Contractor supplying MACTEC with as-built
drawings for verification of quantities as the water main works
progress.
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e MACTEC and WASA Representatives verified that the material
used was suitable for backfill, and per design specifications.

e MACTEC Representative verified that the compaction of soil and
placement of temporary asphalt (4” depth) was in compliance and
per specifications.

e Contractor performed work between the hours of 0930 to 1530
under temporary MOT. Steel plates were placed over excavations
w/o backfill and temporary asphalt.

» PEPCO work performed:

0 Contractor performed work between the hours of 0930 to 1530 under
temporary MOT. Steel plates were placed over excavations w/o backfill
and temporary asphalt.

o Intersection of 3" and H Street

e Re-engineering man hole at intersection of 4™ and H Street.

e Manhole to be placed at sidewalk area. PEPCO to
eliminate manhole at intersection and sweep into the
proposed manhole at the sidewalk of 4™ and H.

o Between 10" and 11" Street on H Street

e Contractor (Flippo) excavating trench line for 8 way electrical
conduit from Stations 35+00 to 36+00. Flippo working on
manholes at intersections.

o Between 13" to 14™ Street on H Street

e Contractor (All Star) excavated trench line and installed duct bank
for 455’ 8 way electrical conduit from Stations 52+00 to 53+00.

» Washington Gas work performed:

o Between 8" to 9" Street on H Street

e Contractor installing lateral gas lines.

e Temporary steel plates were placed over trench line.

e Contractor (DA Foster) performed work between the hours of 0930
to 1530 under temporary MOT. Steel plates were placed over
excavations w/o backfill and temporary asphalt.

e Line striping was performed along H Street.

Tuesday 12/9/08:
» Daily quantities reconciliation with Capitol.
» Capitol Paving work performed
o Between 6™ and 7"
e Excavation and installation of 12” DIP from stations 21+10 to
21+90.
e Excavation of water main trench. Excavation depth approximately
5’ depth by 3.17° wide. Contractor shoring trench with hydraulic
shoring device.
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e DC WASA and MACTEC Representatives on site for verification
of quantities. Contractor supplying MACTEC with as-built
drawings for verification of quantities as the water main works
progress.

e MACTEC and WASA Representatives verified that the material
used was suitable for backfill, and per design specifications.

e MACTEC Representative verified that the compaction of soil and
placement of temporary asphalt (4” depth) was in compliance and
per specifications.

e Contractor performed work between the hours of 0930 to 1530
under temporary MOT. Steel plates were placed over excavations
w/o backfill and temporary asphalt.

o Contractor performed work between the hours of 0930 to 1530 under
temporary MOT. Steel plates were placed over excavations w/o backfill
and temporary asphalt.

» PEPCO work performed:

o Intersection of 3" and H Street

e Re-engineering man hole at intersection of 4™ and H Street.

e Manhole to be placed at sidewalk area. PEPCO to
eliminate manhole at intersection and sweep into the
proposed manhole at the sidewalk of 4™ and H.

o Between 10" and 11" Street on H Street

e Contractor (Flippo) excavating trench line for 8 way electrical
conduit from Stations 35+00 to 36+00. Flippo working on
manholes at intersections.

o Between 13" to 14™ Street on H Street

e Contractor (All Star) excavated trench line and installed duct bank
for 455’ 8 way electrical conduit from Stations 52+00 to 53+00.

» Washington Gas work performed:

o Between 8" to 9" Street on H Street

e Contractor installing lateral gas lines.

e Temporary steel plates were placed over trench line.

e Contractor (DA Foster) performed work between the hours of 0930
to 1530 under temporary MOT. Steel plates were placed over
excavations w/o backfill and temporary asphalt.

Line striping was performed along H Street.

Wednesday 12/10/08:

» Daily quantities reconciliation with Capitol.
» Capitol Paving work performed
o 4" Street on H Street:
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e Saw cut roadway and excavation for 12” DIP water main (lateral)
from H to 4™ Street (North and South). There was no installation
of DIP on this date.

e MACTEC Representative verified that the compaction of soil and
placement of temporary asphalt (4” depth) was in compliance and
per specifications.

e Contractor performed work between the hours of 0930 to 1530
under temporary MOT. Steel plates were placed over excavations
w/o backfill and temporary asphalt.

» PEPCO work performed:
o Intersection of 3" and H Street

e Re-engineering man hole at intersection of 4" and H Street.

e Manhole to be placed at sidewalk area. PEPCO to
eliminate manhole at intersection and sweep into the
proposed manhole at the sidewalk of 4™ and H.
o Between 10" and 11" Street on H Street

e Contractor (Flippo) excavating trench line for 8 way electrical
conduit from Stations 35+00 to 36+00. Flippo working on
manholes at intersections.

o Between 13" to 14™ Street on H Street

e Contractor (All Star) excavated trench line and installed duct bank

for 455’ 8 way electrical conduit from Stations 52+00 to 53+00.
» Washington Gas work performed:
o Between 8" to 9" Street on H Street

e Contractor installing lateral gas lines.

e Temporary steel plates were placed over trench line.

e Contractor (DA Foster) performed work between the hours of 0930
to 1530 under temporary MOT. Steel plates were placed over
excavations w/o backfill and temporary asphalt.

Line striping was performed along H Street.

» Washington Gas work performed:
o Between 8" to 9" Street on H Street

e Contractor excavated trench line for installation of gas pipe
between Stations 30+40 to 32+00.

e Temporary steel plates were placed over trench line.

e Contractor (DA Foster) performed work between the hours of 0930
to 1530 under temporary MOT. Steel plates were placed over
excavations w/o backfill and temporary asphalt.

Thursday 12/11/08:

» Daily quantities reconciliation with Capitol.
» Capitol Paving work performed
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o Excavation for 12” DIP & 6” DP @ South and North of 4™ Street (lateral).
o0 Connection was made at the proposed 12” DIP to 8” DIP @ the South side
of 4™ Street to existing water main. A connection was made from 8” to 6”
DIP South of 4™ Street.
0 Water service shut off was performed due to the above mentioned
connections.

» PEPCO work performed:
= Flippo worked on the installation of electrical conduit between 10"

and 11" Street.

Key Issues and Resolutions:

v Reversible Lane Control System
0 N-E-S submitted controller to DDOT TSA Office. Waiting on response.
0 NES to megger test comm. Lines for overheads.
v Valve at intersection of 3" and G Street seized up during 300 Block shut down.
0 WASA Emergency repair was called in to service issue.
= Service completed on 12/10/08.

v" Capitol working under Temporary MOT for water main work.
o0 Capitol has submitted all temporary MOT’s for water main work.
o0 Currently working under temporary restrictions from 0930 to 1530 hours.
v’ Line Striping
0 PEPCO and Washington Gas to re-stripe road where work was performed.
= To be complete by 12/18/08.
v" Water main installation.

o Existing utilities in intersections requiring Capitol to either use more
fittings (i.e. 45’s), or dive under utilities.

o0 Capitol has been notified by both WASA representatives and MACTEC
that deviations on elevation of water main must go through WASA for
subsequent approval.

v" Quantities Reconciliation

o0 Capitol, WASA, and MACTEC representatives met to review monthly
quantities. Items reviewed are as follows:

= Trench excavation width.

e WASA will not pay Capitol for trench width with shoring.
No shoring is required if trench depth does not exceed 5
feet. All agreed that there should be no deviation on the 5
foot depth unless WASA directs contractor otherwise. ]

e WASA and MACTEC to remove payment for trench
excavation width, temporary asphalt, borrow trench
backfill.

v" Erosion Control Devices




- -
ZMACTEC
Erng O DOAITLIN N O R RHTO= H Street Office

616 11th Street, NE

Washington, DC 20008

Office: 202-544-7603

Mobile 1: 202-386-5330

Mobile 2: 703-595-9631

www.mactec.com

CONSTRUCTION MANAGER’S WEEKLY STATUS REPORT

o Capitol has installed all inlet protection per plan specifications.

0 Washington Gas, Flippo, All-Star, and Joy to install erosion control at
areas that they are working in.

v' Temporary Steel Plate Installation

0 1100 - 1200 Block, Flippo to address temporary plates. Contractor will be
removing, backfilling, and temporary asphalting this area by the end of the
coming week.

v" PEPCO manhole at intersection of 4™ and H Street.

0 Proposed 6x12 manhole P-7 will be eliminated from the planned work due
to existing utilities (i.e. Verizon, PEPCO). PEPCO will use the existing
manhole P-9 (Rebuild) to run duct bank to. PEPCO Engineer has given
approved plan to subcontractor for installation.

PEPCO
Distribution Line Duct Bank Construction:

Manholes Completed: 5 Total Manholes: 20
4 Way Length Complete: 35"  Total Length: 100’
6 Way Length Complete: 12 Total Length: 40’

8 Way Length Complete: 1063’ Total Length: 5290’
12 Way Length Complete: 0 Total Length:40’

Feeder Line

B Percent Complete
O Work Remaining

Manholes

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
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Washington Gas:

Schedule for the Resident Service Connections and High Pressure gas line installation is

on track.

1001
90
80
704
60
50
40+
30+
20+
104

O_.

300
Block Block

Graph: Percent of Work in Zone 1

Completed

700

900 110

0

1300

Block Block Block Block

O Northside Services
B Southside Services
OMain Line

e DA Foster has completed the main line and services up to the 800 Block.

e Main line has been complete up through the 1000 Block.

e DA Foster is to begin running services on the North and South side, from the 800
to the 1000 Block. DA Foster will run the services from the building front
connecting to the main line at the street.

e Washington Gas is scheduled to begin running the services from the building
front to the inside of the building.

North Side 800 to 900 Block:

Completed Connections:

Gas Main install complete:

Southside:

Completed Connections:

Gas Main install complete:

%Complete:
%Complete:

%Complete:
%Complete:

0%
100%

0%
100%
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Clear Channel:

Total Number of Bus Shelters: 7
Total Number of Bus Shelters Complete: 0

Schedule TBD.
Attachment A:

RECONSTRUCTION OF H STREET N.E.
TWO WEEK LOOK AHEAD SCHEDULE
STARTING 12/15/08 TO 12/26/08

e 12-15-08

o RLCS

0 Capitol to implement temporary MOT at 0930 for water main
works.

o Capitol to remove temporary MOT before 1530 hours daily.

o Install Water main Pipes, Thrust Blocks, Gate Valves&
Fittings (6" to 7 St)

o Install laterals along 6™.

@]

o PEPCO working at 14™ and H Street Intersection, between
13" and 14" Street, 13" and H Street and intersection of 7"
and H Street. Contractors are Joy, Flippo and All Star.

o Washington Gas working at 8" and H Street towards 9™
Street. Washington Gas and DA Foster to begin installing
services.

0 Capitol to implement temporary MOT at 0930 for water main
works.

o0 Capitol to remove temporary MOT before 1530 hours daily.

e 12-16-08

o RLCS

0 Capitol to implement temporary MOT at 0930 for water main
works.

o0 Capitol to remove temporary MOT before 1530 hours daily.

o Install Water main Pipes, Thrust Blocks, Gate Valves&
Fittings (6™ to 7 St)

0 Pressure Test & Chlorination Watermain from 4th St to 6th St
NE

o Install water main pipe from 6™ to 7" Street

12
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12-17-08

o
o

o
o

(0]

o

RLCS

Capitol to implement temporary MOT at 0930 for water main
works.

Capitol to remove temporary MOT before 1530 hours daily.
Install Water main Pipes, Thrust Blocks, Gate Valves&
Fittings (6" to 7 St)

Pressure Test & Chlorination Watermain from 4th St to 6th St
NE

Water main services along 400 Block

12-18-08

o
o

(0}

(0]

RLCS

Capitol to implement temporary MOT at 0930 for water main
works.

Capitol to remove temporary MOT before 1530 hours daily.
Install Water main Pipes, Thrust Blocks, Gate Valves&
Fittings (6™ and 7" St)

Install water main pipe from 3" to 5" Street

Pressure Test & Chlorination Watermain from 4th St to 6th St
NE

PEPCO working at 14" and H Street Intersection, between
13" and 14" Street, 13" and H Street and intersection of 7"
and H Street. Contractors are Joy, Flippo and All Star.
Washington Gas working at 8" and H Street towards 9"
Street.

12-19-08

0}
o

(0]

RLCS

Capitol to implement temporary MOT at 0930 for water main
works.

Capitol to remove temporary MOT before 1530 hours daily.
Install Water main Pipes, Thrust Blocks, Gate Valves&
Fittings (6™ to 7 St)

Install water main pipe from 3" to 5" Street

Pressure Test & Chlorination Watermain from 4th St to 6th St
NE

PEPCO working at 14" and H Street Intersection, between
13" and 14" Street, 13" and H Street and intersection of 7"
and H Street. Contractors are Joy, Flippo and All Star.
Washington Gas working at 8" and H Street towards 9"
Street.

13
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12-20-08

o
o
(0}
o

(0]

Capitol to install fire hydrant @ 3™ Street, North Side.
Remove Median @ Sta 7+99 to 9+60 (H & 3™ St NE)
Temporary Asphalt at removed median (to be complete in 1
day.)

Install Water main Pipes, Thrust Blocks, Gate Valves&
Fittings (6" to 7 St)

Shutdown Watermain @ 4th St & Tie- in from 4th St to 6th St

12-21-08

(0]

No Work Performed

12-22-08

o

o
o

(0}

Capitol to implement temporary MOT at 0930 for water main
works.

Capitol to remove temporary MOT before 1530 hours daily.
Install Water main Pipes, Thrust Blocks, Gate Valves&
Fittings (6™ to 7 St)

Install water main pipe from 3" to 5" Street

Water Service Connection b/w 4th to 6th St (North & South
Side)

PEPCO working at 14" and H Street Intersection, between
13" and 14" Street, 13" and H Street and intersection of 7"
and H Street. Contractors are Joy, Flippo and All Star.
Washington Gas working at 8" and H Street towards 9™
Street.

12-23-08

(0}

0}
0}

o

Capitol to implement temporary MOT at 0930 for water main
works.

Capitol to remove temporary MOT before 1530 hours daily.
Install Water main Pipes, Thrust Blocks, Gate Valves&
Fittings (3" St to 5 St)

Install water main pipe from 3" to 5" Street

Water Service Connection b/w 4th to 6th St (North & South
Side)

PEPCO working at 14" and H Street Intersection, between
13" and 14" Street, 13" and H Street and intersection of 7"
and H Street. Contractors are Joy, Flippo and All Star.
Washington Gas working at 8" and H Street towards 9™
Street.

12-24-08

(0}

(0}

Capitol to implement temporary MOT at 0930 for water main
works.
Capitol to remove temporary MOT before 1530 hours daily.

14
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o Install water main pipe from 3™ to 7 Street

0 Water Service Connection b/w 4th to 6th St (North & South
Side)

o0 PEPCO working at 14™ and H Street Intersection, between
13" and 14" Street, 13" and H Street and intersection of 7"
and H Street. Contractors are Joy, Flippo and All Star.

0 Washington Gas working at 8" and H Street towards 9™
Street.

12-25-08
0 No work performed

15
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PHOTO LIBRARY

8 DIP installation

16
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